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Belleville, Il
Dear Mr. Sharpe:

In accordance with illinois Commerce Commission Order T00-0111, dated September
12, 2001, we hereby report the following progress on the referenced project:

The project is currently about 3 months behind schedule, due to difficulties in obtaining
approval of the final plans, specifications and- estrmates (PS&E) from the lllinois
Department of Transportation (IDOT).

The final PS&E for the referenced highway project were approved by IDOT on April 23,
2002. Construction bids are currently being solicited by the City. The letting is scheduled
for May 22, 2002 and construction is anticipated to begin in early June. At this time, the
project is expected to be substantially complete and open to traffic on or before March 12,
2003, which is the completion date specified in the Order.

Copies of the final plan sheets, which are substantially the same as those plan sheets
submitted to the Norfolk Southern Railway Company in November, are being submitted to
the Railway Company to complete coordination of the necessary railroad facilities at this
new at-grade crossing.

Please call me at (618) 345-2200 (extension 17) if you have any questions or if you
require additional information.

Sincerely,

OATES ASSOCIATES, INC.
Alan J. Goepfert, PE, PLS
Project Manager

cc:  Mr. Richard Wilson, PE, Belleville City Engineer
Mr. Robert S. Berry, Railroad Section Staff
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